

PROJECT COMPLIANCE REPORT

Generated: 2026-03-01 08:58:18

Total Items: 4

Approved Items: 2

Export Status: ✗ Not Ready

1. PROJECT OVERVIEW

Metric	Value
Total QTO Items	4
Approved Items	2
Unapproved Items	2
Export Ready	No

2. QUANTITY TAKE-OFF (QTO)

Item	Quantity	Unit	Status
Concrete in Slab	12.45	m3	Pending
Brickwork	8.23	m3	Approved
RCC in Column	5.67	m3	Approved

3. COST BREAKDOWN

Total Project Cost: ■456,000

Item-wise Cost:

Item	Cost (■)
Concrete in Slab	■85,600
Brickwork	■34,200
RCC in Column	■42,000
Steel Reinforcement	■294,200

4. SCHEDULE SUMMARY

Total Duration: 48 days

Critical Path:

Foundation → Slab → Columns → Roof

Task Breakdown:

Task	Duration (days)	Status
Foundation	12	Completed
Slab	15	In_Progress
Columns	10	Pending
Roof	11	Pending

5. RISK & CONFIDENCE ANALYSIS

Metric	Value
High Risk Items	3
Confidence Score	0.87
Uncertainty	±4%
Average Confidence	0.89
Low Confidence Elements	2

6. COMPLIANCE STATEMENT

X NON-COMPLIANT

This report contains unapproved items and does not meet compliance requirements.
Reason: Unapproved items exist

Authorized Signature

Date: 2026-03-01